FMSIB Quarterly Project Report for 6/15

FMSIB PROJECT # 35

Freight Mobility
Strategic Investment Board

Agency Name and Project Title

City of Kent

S. 228" st. Corridor Project

Contractor

Phase | — Scarsella. Project completed

Phases Il — Rodarte Construction

Phase Ill — Not yet advertised.

Project Description

Phase | of the project extended S. 228" Street up the west hill of Kent from 64" Ave.
S. to Military Road and connects the valley with I-5 and the future 1-509. This phase
includes a new bridge across the Green River and a new bridge crossing the
corridor at Riverview Blvd. Phase | was completed in Fall of 2006.

Phase Il constructed a railroad grade separation at the Burlington Northern Santa Fe
rail lines on S. 228th Street. Phase Il was completed in November 2009.

Phase IIl will construct a railroad grade separation at the Union Pacific rail line on S.
228" Street.

Recent Progress: Phase 1&ll completed. Phases IIl - NEPA/ECS has been approved by WSDOT/FHWA. Preliminary
engineering is underway at the Union Pacific crossing (Phase IIl), utility relocation and property mitigation work has begun.

Schedule and Scope changes: Implemented first phase of construction on Phase Il in spring of 2011. $15,000,000 was
allocated to this project as part of the recently passed state budget - $13 million for the 15 to 17 biennium and $2 million for the 17
to 19 biennium. City is working on updated schedule and work flow for completing this project in light of the new funding.

State funds will be utilized for: Construction only.

Environmental Impacts / Compliance The project will
require mitigation of approximately 1,600 SF of wetland
impacts. An offsite mitigation site has been acquired for

detention and wetland impacts. Permanent water quality will

be treated on site.

Federal fund Impacts:

PE, R/W, and construction

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 12/06
Approved Updated 12/11
RW Complete N/A No add’l ROW acquisition is anticipated for the UP crossing.
Utilities (Water) . . . .
Utilities (Power, storm w.) 3/16 First phase of construction for utlllty_ r_elocatlons 6/11.
P Ground Improvement and power raising 6/15
tructure
Site Prep
Demolitions (M1 & P1) 3/16
Groundbreaking 3/16 Phase Ill schedule dependent upon funding/ Railroad agmt
Open to Traffic 6/17
Project Cost Dollars in Percent 2013-2015 Cash Flow (FMSIB expenditures billed to WSDOT)
Summary: Phase Il millions of total
Date Planned Revised Actual
PE (incl. final design) 3.2M 12.8% 3/16 | $250,000 $
6/16 | $1,000,000 $
Right-Of-Way / 3.4M 13.6% 9/16 | $1,000,000 $
Mitigation : 070 12/16 | $1,000,000 $
Construction 18.4M 73.6% :
TOTAL 25.0M 100% TOTAL 13-15 $0 $ $
Carry-over 15-17 $3,250,000 $ $
$ $
GRAND TOTAL $3,250,000 $ $

Agency Contact
Information:

Mark Madfai 253-856-5521




